THREE RIVERS LEVEE IMPROVEMENT

AUTHORITY
1114 Yuba Street, Suite 218
Marysville, CA 95901
Office (530) 749-7841 Fax (530) 749-6990

July 21, 2020

Ms. Leslie Gallagher, Executive Officer
Central Valley Flood Protection Board
3310 El Camino Avenue, Suite 170
Sacramento, CA 95821

Re: Annual Report of Progress
Dear Ms. Gallagher,

In accordance with the requirements of Government Code §65007 (a) and the Urban Level of Flood
Protection Criteria issued by the Department of Water Resources in 2013, Three Rivers Levee
Improvement Authority, as the local flood management agency, respectfully submits the enclosed
annual report of progress towards providing an urban level of flood protection to the Reclamation
District 784 urban area.

This report is available to the public at the following website: www.trlia.org

Questions on the matter may be referred to Ms. Claire Marie Turner at turner@mbkengineers.com or
916-456-4400.

Sincerely,

ALY, .-

Paul G. Brunner, P.E.
Executive Director

cc: Kevin Mallen, Yuba County
Willie Whittlesey, YWA
Patrick Meagher/RD784
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PURPOSE

In June 2016, Yuba County adopted a finding of adequate progress (APF) toward an Urban Level of Flood
Protection (ULOP) for the urban area protected by the RD 784 Levee System. When a local agency makes
an APF, as described in the Urban Level of Flood Protection Criteria (ULOP Criteria), issued by the
Department of Water Resources (DWR) in 2013, Government Code Section 65007 (a) (5) requires the Local
Flood Management Agency annually report to the Central Valley Flood Protection Board (CVFPB) on the
progress toward the completion of the flood protection system. This report serves as that Annual Report.
As required by the ULOP Ceriteria, this report, as well as prior reports, is publicly available at www.trlia.org.

ADEQUATE PROGRESS FINDING

Yuba County’s APF was based on several supporting documents including, TRLIA’s Substantial Evidence
Engineer’s Report, Urban Level of Protection, RD 784 Levee System (Engineer’'s Report), dated May 2016 and
TRLIA's Adequate Progress Finding towards an Urban Level of Flood Protection Report for the Reclamation
District 784 Levee System (APF Report), dated June 2016. These documents collectively describe an
attainable, reasonable approach toward providing an urban level of flood protection for the RD 784 urban
area by 2025. Specifically, these documents describe the RD 784 Levee System and the urban area it
protects; provide substantial evidence, including data and references, demonstrating the levee system will
provide an urban level of flood protection; and the scope, schedule, cost and identified sources of funding
and their expected timing to provide an urban level of flood protection. The Engineer’s Report and APF
Report are hereby incorporated by reference. Pursuant to DWR's ULOP Criteria, a finding based on
adequate progress has an effective period of 10 years or until the finding is superseded, whichever is
sooner, provided that the adequate progress requirements per California Government Code Section
65007(a) are met. Based upon this criterion, the APF made by Yuba County is valid until December 31,
2025," so long as the requirements of Government Code §65007(a) are met by TRLIA as the Local Flood
Management Agency.

PROGRESS

The APF Report identified two levee construction projects as being necessary to provide an urban level of
flood protection: the WPIC West Levee Standard Project (WPIC Project) and the 200-Year Goldfields Levee
Project (Goldfields Project). Progress on these projects is described below.

WPIC WEST LEVEE STANDARD PROJECT

The WPIC west levee is considered a critical feature for providing an urban level of flood protection to the
RD 784 urban area. Construction of the project began in 2016 and was completed in late 2017. Technical

T Pursuant to Government Code Sections 65865.5, 65962, and 66474.5, for area protected by SPFC levees, an urban
level of flood protection shall be achieved by 2025, therefore, after 2025, a local agency can no longer rely on findings
of adequate progress after 2025 for an area protected by SPFC levees. The levees protecting the RD 784 basin being
improved by TRLIA are or will be SPFC levees.
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review of the DMM cutoff wall construction occurred following construction and through April 2019. The
WPIC west levee now meets ULDC.

Scope

The scope identified in the APF Report for the WPIC Project (Table 1) has been accomplished. However,
TRLIA has committed to installing piezometers as a resiliency measure for the deep mix method cutoff
wall. The piezometers are estimated to cost $50,000 and be installed in 2020.

Table 1. Scope and Status

CRITICAL FEATURES — WPIC WEST LEVEE CONSTRUCTION STATUS
Station 9+50 to 24+50; 70-Ft-Deep Deep Mix Method Cutoff Wall Completed (Reported in2019)
Station 115+00 to 119+00; Fill Landside Low Area (Minimum of 3

Feet) Completed (Reported in 2018)

Station 135+00 to 309+00; Landside Levee Toe All-Weather

Maintenance Road Completed (Reported in 2018)

Station 144+50 to 167+50; 50-Ft-Deep Conventional Cutoff Wall Completed (Reported in 2018)

Station 190+10 to 216+00; Drained Berm, 2.5-Feet High by 18-Feet

Wide in Conjunction with the Toe Maintenance Road Completed (Reported in 2018)

Station 238+50 to 248+50; 50-Ft-Deep Conventional Cutoff Wall Completed (Reported in 2018)

Station 259+00 to 278+00; 10-Foot-Tall by 10-Foot-Wide Landside

Stability Berm Completed (Reported in 2018)

Station 286+00 to 300+00; Fill Landside Low Area (Minimum of 3.5 Completed (Reported in 2018)

Feet)
RESILIENCY FEATURES — WPIC WEST LEVEE CONSTRUCTION STATUS
Piezometers (3) between Station 19+00 and 23+00 2020

Schedule

Construction of critical features necessary to certify the levee is complete. The three piezometers will be
installed in 2020.

Costs and Expenditures

TRLIA has spent approximately $14,098,707 on the WPIC Project through March 2020. As described
above, planning and design were completed in 2016. Construction was completed in 2017. In addition to
construction, other outstanding activities include the completion of construction documentation report,
O&M Manual revisions, construction certification, etc. Since the last annual report, TRLIA has committed
to also install piezometers.

The 2019 Adequate Progress Report projected expenditures in FY 2018-19 of $3,975,484 and little to no
expenses in FY 2019-20. Actual expenses in FY 2018-19 were approximately $3,320,835 and in FY 2019-20
are $43,423 through March. As noted above, there are only minor expenses (approximately $50,000)
remaining to be incurred in FY 2020-21. These remaining expenses are solely associated with project’s
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closeout. An updated combined TRLIA ULOP Adequate Progress Pro Forma cash flow has been included
within this report (Table 7) after a discussion of funding and revenues.

Table 2. Costs and Expenditures

COSTS ORIGINAL ESTIMATE EXPENDED* REVISED ESTIMATE

Design $1,371,000 $1,355,681 $1,400,000
Permitting & Env. Doc. $759,000 $1,568,469 $1,600,000
Right of Way Acquisition $609,000 $223,183 $250,000
Right of Way Support $323,000 $319,452 $350,000
Construction Management $1,501,000 $2,031,257 $2,150,000
Construction $11,167,000 $8,600,665 $9,000,000
O&M Manual Addendum $50,000 $- $50,000
Total $15,780,000 $14,098,707 $14,800,000

may not reflect all costs incurred.

*Dollars expended reflect the amount of all invoices paid as of the date this report was prepared and therefore

Delays and Changes

Construction of the WPIC Project is complete. Additional activities continue to document construction and

close-out the project

200-YEAR GOLDFIELDS PROJECT

The Yuba River south levee extension, proposed as part of the 200-Year Goldfields Project, is considered a
critical feature for providing an urban level of flood protection to the RD 784 urban area. The proposed
levee extension will protect the RD 784 urban area from flood flows traveling through the Goldfields that
would outflank the existing Yuba River South Levee.

Scope

The scope identified in the APF Report for work in Goldfields is generally the same as
TRLIA’s 200-Year Goldfields Levee Project: to provide an urban level of flood
protection through a levee extension south of the Goldfields. Based on a proposed
alignment modification, refined hydraulic modeling, and review of existing and new
data and information, the levee extension is expected to be approximately 2.6 miles
in length. Planning (e.g., environmental compliance, real estate activities, etc.) and
design for the refined alignment are currently underway. The status of construction of

this feature remains the same: to be completed (

Table 3).
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Table 3. Scope and Status

. CONSTRUCTION
CRITICAL FEATURE - Yuba River left (south) levee STATUS
Construction of levee extension south of the Goldfields Underway

Schedule

The schedule for the 200-Year Goldfields Project is generally unchanged from the prior annual report.
However, real estate continues to be finalized. Three acquisitions are outstanding but are expected to be
complete by the end of 2020. The status of milestones is as included in (Table 4).

Table 4. Milestones and Status

MILESTONE SCHEDULED STATUS

Sign Funding Agreement August 2017 Achieved in October 2017.
Complete Design December 2019 Achieved December 2019.
Complete Environmental Permitting December 2019 Achieved June 2014.
CVFPB Permits Issued December 2019 Achieved February 2020.
Real Estate Access for Construction Obtained | May 2020 52?09 finalized. End of
Award Construction Contract March 2020 Achieved April 2020.
Initiate Construction May 2020 Achieved May 2020.
Complete Construction October 2022 Sc?;e?:lg:t Ahead of

Costs and Expenditures

Through March 2020, TRLIA has spent approximately $5.475 million advancing the 200-Year Goldfields
Project. TRLIA's efforts on the 200-Year Goldfields Project over the past year have been focused on
accomplishing CEQA and development of the 65% designs. The costs of 200-Year Goldfields project have
been updated to conform to the structure of TRLIA’s UFRR funding agreement with DWR and are
summarized below (

Table 5). Specifically, those costs related to the final project that will be implemented that have been
incurred through March 2019 are summarized below.
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Table 5. Costs and Expenditures

EXPENDED TO
*

COSTS UPDATED ESTIMATE MARCH 2020
Grant Application $25,100 $25,040
Program Management $2,250,000 $1,770,676
Design and ROW Support $5,650,000 $4,440,592
Environmental Review and
Permitting $1,300,000 $983,533
Right of Way Acquisition $7,174,515 $5,609,654
Construction, Mitigation, and
Other Project Activities $37,463,115 $252,894
Closeout Processes $95,700 S3
Total $53,958,430 $13,082,392
*This table conforms the format of budget and expense reporting provided to DWR in support of
TRLIA's UFRR Grant for the 200-Year Goldfields Levee Project.

The 2019 APR projected expenditures in FY 2018-19 of $2,838,578 and in FY 2019-20 of $23,244,267.
Actual expenses in FY 2018-19 were $2,834,604 and in FY 2019-20 are now projected to be approximately
$5,904,780. An updated combined TRLIA ULOP Adequate Progress Pro Forma cash flow has been included
within this report (Table 7) after a discussion of funding and revenues.

Delays and Changes

There have been no delays or changes to the scope or schedule of the Goldfields Project since the last
annual report. TRLIA is still on target to complete the Goldfields project prior to June 30, 2025.

FUNDING / REVENUES

Funding related to the WPIC Project is not discussed because construction is complete. TRLIA's funding to
advance the Goldfields Project comes from both TRLIA funds and the State of California funds as
described below.

Goldfields State Revenues

In October 2017, TRLIA executed a funding agreement with DWR through its UFRR program that provides
85% cost sharing up to $32.6 million (approximately 79% of the current estimated costs). The 2019 APR
projected revenues for the Goldfields (labeled as DWR Goldfields Funds) in FY 2018-19 of $1,755,726.
Actual revenues in FY 2018-19 were the same. In the 2019 APR, TRLIA projected revenues for the
Goldfields of $17,781,660 million in FY 2019-20. Actual revenues in FY 2019-20 are projected to be
$10,555,192. TRLIA has updated the revenue projections for the project as shown in Table 7.
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Local Revenues

As described in the APF Report, TRLIA’s local revenues come from cash balances and revenues from the
Yuba Levee Financing Authority (YLFA). In September 2016, the YLFA refinanced their outstanding debt,
and, as part of that process, advanced more than $6.7 million to TRLIA. In addition, the Yuba Water
Agency has agreed to advance to TRLIA additional funding as needed to complete right of way
acquisition for the Goldfields project in order to ensure that TRLIA has sufficient cash flows to continue to
advance the Goldfields project.

An updated Pro Forma cash flow is presented in Table 6.
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Table 6. Pro Forma Cash flow

Fiscal Year 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24

Starting Fund Balance $1,471,313 $7,100,450 $10,850,335 $6,146,732 $9,770,335 $9,282,235

Expenditures
Remaining WPIC Costs $3,320,835 $57,897 $237,000 SO SO SO
Goldfields Costs* $2,834,604 $5,904,780  $14,802,000 $337,000 S0 SO
Remaining FRLIP Costs $158,635 $135,663 $87,000 SO SO SO
Remaining UYLIP Costs $149,815 $155,402 $500,000 SO SO SO
Remaining 200-Year Compliance Work $12,000 $12,000 $5,000 $1,000 SO SO
Ongoing Environmental Compliance Costs $50,000 SO SO SO SO SO
Other Remaining TRLIA Project Costs $308,913 $5,130,786 $3,500,000 $36,000 $36,000 $36,000
TRLIA GO&A $542,500 $1,217,279 $3,326,160 $480,000 $480,000 $480,000

Total Expenditures $7,377,302 $12,613,808 $22,457,160 $854,000 $516,000 $516,000

Revenues
DWR Proposition 1E - FRLIP Funds $791,144 $2,857,067 $266,305 SO SO SO
DWR Proposition 1E - UYLIP Funds $2,174,921 $2,015 $3,725,667 $1,054,602 SO SO
DWR Goldfields Funds* $1,755,726 $10,555,192  $10,310,585 $3,260,000 S0 SO
Other DWR Funding Sources $134,061 $294,515 $2,465,000 SO SO SO
Local Funding $2,378,530 $2,654,904 $986,000 $163,000 $27,900 $27,900

Total Revenues $7,234,382 $16,363,693 $17,753,558 $4,477,602 $27,900 $27,900

Ending Balance $7,100,450 $10,850,335 $6,146,732 $9,770,335 $9,282,235 $8,794,135

*Reflects costs and revenues from TRLIA's Goldfields 200-Year Feasibility Study work and associated YFFPP Prop 13 Grant

Source: 16497 TRLIA Cash Flow 07-13-20 Yuba EIP R2.xIsx
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CONCLUSION

Based upon the information provided within this report TRLIA is compliant with the requirements of SB 5.
More specifically that, in aggregate, from a revenues and expenses perspective, the progress of the work
that will provide ULOP meets the requirements of Government Code §65007(a). TRLIA will continue to
make progress and report on this progress annually. The next annual report will be submitted in

August 2021.
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